

MCFC-CONTEX
42 months Progress Meeting

Date: July 2-3, 2013

Place: Barcelona (CETaqua)

Tuesday, 2nd July

09'00 – 09'30	<i>Welcome coffee on site courtesy CETaqua</i>
09'30 – 13'00	Visit Mataró <ul style="list-style-type: none"> ▪ 10'30 - Guided tour of the WWTP ▪ 11'15 - Visit of “Tub verd” ▪ 12'00 - Presentation of CETaqua’s pilot plant
13'00 – 15'00	<i>Lunch on site courtesy CETaqua</i>
15'00 – 15'30	ENEA – Update on Work Package 0 and administrative issues <ul style="list-style-type: none"> ▪ Consortium review and cost statements ▪ Scheduled progress and Deliverables’ status
15'30 – 16'00	ENEA – Update on Work Package 1 <ul style="list-style-type: none"> ▪ WP partners’ involvement and tasks ▪ Activities carried out, results, delays
16'00 – 16'45	KTH – Update on Work Package 2 <ul style="list-style-type: none"> ▪ WP partners’ involvement and tasks ▪ Activities carried out, results, delays
16'45 – 17'30	TUM – Update on Work Package 3 <ul style="list-style-type: none"> ▪ WP partners’ involvement and tasks ▪ Activities carried out, results, delays
17'30 – 17'45	<i>Coffee break on site courtesy CETaqua</i>
17'45 – 18'30	CET – Update on Work Package 4 <ul style="list-style-type: none"> ▪ WP partners’ involvement and tasks ▪ Activities carried out, results, delays
18'30 – 19'00	All – General discussion
	<i>Close of day 1</i>

Wednesday, 3rd July

09'15 – 09'30	<i>Welcome coffee on site courtesy CETaqua</i>
09'30 – 10'00	WP0 & WP1 <ul style="list-style-type: none"> ▪ Discussion of work ahead and next steps ▪ Presentation of task distribution and objectives for the coming period
10'00 – 10'30	WP2 <ul style="list-style-type: none"> ▪ Discussion of work ahead and next steps ▪ Presentation of task distribution and objectives for the coming period
10'30 – 11'00	WP3 <ul style="list-style-type: none"> ▪ Discussion of work ahead and next steps ▪ Presentation of task distribution and objectives for the coming period
11'00 – 11'15	<i>Coffee break on site courtesy CETaqua</i>
11'15 – 11'45	WP4 <ul style="list-style-type: none"> ▪ Discussion of work ahead and next steps ▪ Presentation of task distribution and objectives for the coming period
11'45 – 12'30	Outstanding issues, wrap-up, next meeting
	<i>Close of day 2</i>