

MCFC-CONTEX

12 months Progress Meeting

Date: February 23-25, 2011
Place: Gebze (Tubitak MAM)

Agenda

23 February

19.00: Dinner (European side of Istanbul, location TBD)

24 February

07.00: Transfer by shuttle from Istanbul (Taksim square) to TUBITAK

08.00: Welcome coffee

08.15: ENEA: Update on Work Package 0 and administrative issues

- Consortium review and cost statements
- Scheduled progress and Deliverables' status

09.00: ENEA: Update on Work Package 1

- WP partners' involvement and tasks
- Activities carried out, results, delays

09.30: AFC: Update on Work Package 2

- WP partners' involvement and tasks
- Activities carried out, results, delays

10.15: Coffee Break

10.45: TUM: Update on Work Package 3

- WP partners' involvement and tasks
- Activities carried out, results, delays

11.30: MTU: Update on Work Package 4

- WP partners' involvement and tasks
- Activities carried out, results, delays

12.15: Lunch

13.15: Visit TUBITAK Laboratories

14.30: Parallel sessions per Work Package: discussion of work ahead and next steps

15.30: Coffee break

16.00: Parallel sessions per Work Package: discussion of work ahead and next steps

17.00: Close of day 1

17.15: Transfer to Istanbul (Asian side) for dinner (after dinner transfer to hotels)

25 February

07.00: Transfer by shuttle from Istanbul (Taksim square) to TUBITAK

08.00: Welcome coffee

08.15: WP0 & WP1: Presentation of task distribution and objectives for the coming period

08.45: WP2: Presentation of task distribution and objectives for the coming period

09.15: WP3: Presentation of task distribution and objectives for the coming period

09.45: WP4: Presentation of task distribution and objectives for the coming period

10.15: Coffee break

10.30: Outstanding issues, wrap-up, next meeting

11.00: Transfer to Istanbul and airport